

TENDER EVALUATION, PRICE (ORIGINAL)

Project:	AMENITIES BLOCK 2 REPLACEMENT	Rev	A
Address	254-326 SPRINGWOOD ROAD, YARRAMUNDI NSW 2753	Date	2-Aug-24
Principal	YOUNG MEN'S CHRISTIAN ASSOCIATION OF SYDNEY		

	ITEM	TENDER PRICE \$ ex GST			
		S. Pereira	RockBuild	Rogers	DB PS
1	PRELIMINARIES & MARGIN	24,000	79,057	96,078	45,516
2	DESIGN & CONSULTANT FEES	30,800	3,600	15,950	84,635
3	DEMOLITION, EXCAVATION & FILL	51,400	30,000	73,971	61,646
4	FORM, CONCRETE, REO, PIERS	38,300	77,400	81,235	52,144
5	PEST CONTROL	2,640	2,700	2,805	2,781
6	TIMBER FRAME	49,830	40,520	45,085	73,479
7	INSULATION	5,500	5,985	11,605	4,403
8	ROOF AND WALL CLADDING	42,350	39,947	39,075	46,350
9	INTERNAL	22,700	27,387	54,159	Inc.
10	SCREED, WATERPROOFING, TILING.	66,200	76,549	65,568	62,124
11	HYDRAULIC (WATER, SEWER, GAS)	88,500	81,000	77,000	110,661
12	ELECTRICAL	36,820	43,200	39,386	40,620
13	WINDOWS AND DOORS	26,620	33,435	40,740	27,590
14	SHOWER / TOILET PARTITIONS	69,600	72,000	43,925	51,506
15	PAINTING	7,700	7,920	5,529	17,381
16	FIXTURES & FITTINGS SUPPLY	44,000	33,387	61,387	31,070
17	TENDER PRICE TOTAL	\$ 606,960	\$ 654,087	\$ 753,496	\$ 711,905
18	PRELIMS & MARGIN %	4.0%	12.1%	12.8%	6.4%

TENDER EVALUATION, PRICE (FINAL)

Project:	AMENITIES BLOCK 2 REPLACEMENT	Rev	A
Address	254-326 SPRINGWOOD ROAD, YARRAMUNDI NSW 2753	Date	2-Aug-24
Principal	YOUNG MEN'S CHRISTIAN ASSOCIATION OF SYDNEY		

	ITEM	TENDER PRICE \$ ex GST			
		S. Pereira	RockBuild	Rogers	DB PS
1	PRELIMINARIES & MARGIN	24,000	78,057	96,065	45,516
2	DESIGN & CONSULTANT FEES	30,800	3,600	15,950	17,381
3	DEMOLITION, EXCAVATION & FILL	51,400	30,000	65,140	61,646
4	FORM, CONCRETE, REO, PIERS	38,300	77,400	81,235	52,144
5	PEST CONTROL	2,640	2,700	2,805	2,781
6	TIMBER FRAME	49,830	40,520	45,085	73,479
7	INSULATION	5,500	5,985	11,605	4,403
8	ROOF AND WALL CLADDING	42,350	39,947	39,075	46,350
9	INTERNAL	22,700	27,387	54,159	Inc.
10	SCREED, WATERPROOFING, TILING.	66,200	76,549	65,568	62,124
11	HYDRAULIC (WATER, SEWER, GAS)	88,500	81,000	49,500	68,366
12	ELECTRICAL	36,820	43,200	39,386	40,620
13	WINDOWS AND DOORS	26,620	33,435	40,740	27,590
14	SHOWER / TOILET PARTITIONS	69,600	72,000	43,925	51,506
15	PAINTING	7,700	7,920	5,529	17,381
16	FIXTURES & FITTINGS SUPPLY	44,000	33,387	48,108	31,070
17	TENDER PRICE TOTAL	\$ 606,960	\$ 653,087	\$ 703,874	\$ 602,356
18	PRELIMS & MARGIN %	4.0%	12.0%	13.6%	7.6%
19	ADDs & SUBs				
20	REMOVE AND DISPOSE GSW ASBESTOS FILL (ASSUME \$10,000 AS PS)	10,000	-800	0	5,000
21	36 NO. 450MM DIA MASS CONC. PIERS (ASSUME 1.5M DEEP AS PS)	4,500	0	9,900	8,550
	ALLOW \$2,000 FOR GEOTECH ENGINEER	2,000	2,000	2,000	2,000
22	ADDs & SUBs TOTAL	\$ 16,500	\$ 1,200	\$ 11,900	\$ 15,550
23	TENDER PRICE TOTAL BLOCK B (inc ADDs & SUBs)	\$ 623,460	\$ 654,287	\$ 715,774	\$ 617,906
25	TENDER PRICE POOL DEMO	\$ 79,200	\$ 21,557	\$ 48,332	\$ 52,219
27	TENDER PRICE TOTAL DEMO + BLOCK B	\$ 702,660	\$ 675,844	\$ 764,106	\$ 670,126
29	RATES & OPTIONAL PRICING (NOT IN CONTRACT SUM)				
30	EXCAVATE AND REMOVE GSW ASBESTOS FILL (\$/TONNE)	1,100	540	500	715
31	450 DIA MASS CONC. PIERS (\$/M)	250	100	550	250

TENDER EVALUATION, NON-PRICE

Project:	AMENITIES BLOCK 2 REPLACEMENT	Rev	A
Address	254-326 SPRINGWOOD ROAD, YARRAMUNDI NSW 2753	Date	2-Aug-24
Principal	YOUNG MEN'S CHRISTIAN ASSOCIATION OF SYDNEY		

	PROJECT UNDERSTANDING	S. Pereira	RockBuild	Rogers	DB PS
40	COMMUNITY NEED 1	HIGH	HIGH	HIGH	HIGH
41	COMMUNITY NEED 2	HIGH	HIGH	HIGH	HIGH
42	COMMUNITY NEED 3	HIGH	HIGH	HIGH	HIGH
43	COMMUNITY NEED 4	HIGH	HIGH	HIGH	HIGH
44	COMMUNITY NEED 5	HIGH	HIGH	HIGH	HIGH
45	EXPERIENCE				
46	PEOPLE	HIGH	HIGH	HIGH	HIGH
47	ORGANISATION	HIGH	HIGH	HIGH	HIGH
48	RISK MANAGEMENT				
49	RISK IDENTIFICAITON	MED	HIGH	HIGH	HIGH
50	RISK MITIGATION	MED	HIGH	HIGH	HIGH
51	CONTRACT DEPARTURES	LOW	LOW	MED	HIGH
52	RESOURCE & PROGRAM				
53	TIME ALLOCATION OF TEAM	MED	HIGH	MED	HIGH
54	CONTRACT EXECUTION	12/08/24	8/08/24	7/08/24	8/08/24
55	COMMENCE ON SITE	19/08/24	19/08/24	27/08/24	19/08/24
56	COMPLETION	5/12/24	5/12/24	20/11/24	16/12/24
57	DURATION (WEEKS)	16	15	12	17
58	INSURANCE				
59	WORKERS COMPENSATION INSURANCE	Yes	Yes	Yes	Yes
60	PUBLIC LIABILITY INSURANCE	\$20M	\$20M	\$20M	\$20M
61	CONTRACT WORKS INSURANCE	Other	Other	Other	Other
62					
63	CRITERIA	S. Pereira	RockBuild	Rogers	DB PS
64	PROJECT UNDERSTANDING (out of 10)	9.0	9.0	9.0	9.0
65	EXPERIENCE (out of 10)	8.0	9.0	9.0	9.0
66	RISK MANAGEMENT (out of 15)	10.0	12.0	12.0	13.5
67	RESOURCE & PROGRAMME (out of 15)	12.0	13.5	14.3	12.5
68	PRICE & VALUE FOR MONEY (out of 50)	48.1	49.6	43.9	50.0
69	TOTAL TENDER SCORE	87.1	93.1	88.1	94.0
70	TOTAL TENDER RANK	4	2	3	1

TENDER RECOMMENDATION	S. Pereira	RockBuild	Rogers	DB PS
-----------------------	------------	-----------	--------	-------

TENDER EVALUATION, CLARIFICATIONS

Project:	AMENITIES BLOCK 2 REPLACEMENT	Rev	A
Address	254-326 SPRINGWOOD ROAD, YARRAMUNDI NSW 2753	Date	2-Aug-24
Principal	YOUNG MEN'S CHRISTIAN ASSOCIATION OF SYDNEY		

	CLARIFICATION	S. Pereira	RockBuild	Rogers	DB PS
80	We have allowed up for mass concrete piers up to 1000mm below ground level only			Please provide a rate \$/m for mass conc. piers dia 450mm.	
81	No allowance for temporary amenities for staff/end users during construct			Please allow for a portable toilet	
82	10 This tender assumes all excavation in virgin excavated natural material (VENM) in material other than rock. This tender makes no allowance for excavation or removal from the site of contaminated material. This tender assumes all excavated material is to remain on-site, no tipping has been allowed.				Please allow \$15,000 as a provisional sum for the removal of GSW (Asbestos Fill).
83	30. In the absence of a sewerage system able to cope with the water volume this tender has assumed that the existing pool water can be pumped out and reticulated onto the adjacent landscape for soakaway or evaporation dispersion				Noted and acceptable.
84	42 The tender has allowed a provisional sum for the removal of any asbestos detected under the existing slab following demolition.				Please advise the quantum of the PS and a \$/t to remove surplus.
85	43 The tender has allowed for 20 lineal metres of piercing. Additional piercing over This allowance has not been allowed.				Please advise a \$/m rate for additional piercing (450 dia. mass conc.) applicable over 20m.
86	Allow to remove and dispose any GSW Asbestos Fill \$15,000 PC Sum		Please advise the tonnage, volume of fill assumed, and \$/t rate for disposal.		
87	450 dia mass concrete piers.		Please provide a rate \$/m for mass conc. piers dia 450mm, and what linear meterage has been assumed in price.		
88	Pool Demolition	Please adjust your demo price to include the demolition of the pool (refer Addendum 03 for scope)	Please adjust your demo price to include the demolition of the pool (refer Addendum 03 for scope)	Please adjust your demo price to include the demolition of the pool (refer Addendum 03 for scope)	Please adjust your demo price to include the demolition of the pool (refer Addendum 03 for scope)
89	Duration	Please confirm duration of works in weeks.	Please confirm duration of works in weeks.	Please confirm duration of works in weeks.	Please confirm duration of works in weeks.
90	Addendum	Please confirm acceptance of Addendum 01, 02 & 03	Please confirm acceptance of Addendum 01, 02 & 03	Please confirm acceptance of Addendum 01, 02 & 03	Please confirm acceptance of Addendum 01, 02 & 03
91	DESIGN & CONSULTANT FEES	The PCA has advised they will perform the slab and frame structural inspections. Therefore there is no expectation for geotech nor structural engineer inspection.	The PCA has advised they will perform the slab and frame structural inspections. Therefore there is no expectation for geotech nor structural engineer inspection.	The PCA has advised they will perform the slab and frame structural inspections. Therefore there is no expectation for geotech nor structural engineer inspection.	The PCA has advised they will perform the slab and frame structural inspections. Therefore there is no expectation for geotech nor structural engineer inspection.